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Dyea Flats & Slide Cemetery Roads

Road Improvement Work underway...
CONSTRUCTION ACTIVITIES

This week local Contractor Hunz & Hunz continued with Survey staking along the
Dyea Flats road alignment, preparation of staging areas, and installation of pro-
tective Perimeter fencing.

Next week anticipate continuation of day Survey crew work; installation of Erosion
Control, and mobilization of equipment to the project site. This work should not im-
pact traffic.

-Be aware of crews working on shoulders-

Please drive carefully and enjoy the view!
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Project Inspector checking installation of orange Construction fencing placed

to project and preserve culturally sensitive areas along historic Dyea.

NEXT WEEK

WORK SCHEDULE MON-FRI

SURVEY AND EROSION CONTROL SHOULDER WORK
Day Shoulder Work Night Work

7:00 AM— 8:00PM 8:00 PM— 8:00AM

DELAYS AND CLOSURES
Delays: Night delays up to 30 minutes possible 8PM —=11PM & 4AM - 8AM
Road Closed: Road Closures possible 11PM - 4AM  No Public Access

Contact Us:
Project Website:

doug.j.worley@dot.gov

http://flh.fhwa.dot.gov/projects/ak/dyea/

June 3, 2016
Project Information

Contractor:
Hunz & Hunz Enterprises

Begin Construction:
May 9, 2015
Est. Completion Date:

August 25, 2016

Project Description:

Improve 2.2 miles of
roadway access -to
include elevated
grade profile; new
aggregate  surfac-
ing; widened turn-
outs; and improved
drainage.
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Project Engineer: Doug Worley
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